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1. Implementation 100% $10,770 | 16% $1,723 | 16% $1,723

Support

TOTAL 100% $10,770 $1,723 $1,723

Project Objectives:

The objectives of this project are to provide continuing support to the Office of Bicycle and
Pedestrian Programs and the Project Development

Project Abstract:

Cambridge Systematics is providing continuing support as NJDOT implements
recommendations made in the study, The Location of Highway Ramps and Schools. The

continuing support includes data analysis, meeting with DOT Project Development Staff, and
helping NJDOT’s units develop an implementation strategy.

1. Progress this Quarter by Task

Task 1:

e Conducted a meeting with Project Development staff to review data analysis
methodologies and findings.

2. Proposed activities for next quarter by task

Task 1:

e CS will prepare a cost proposal for a GIS analysis of school sites, and, at the direction

of NJDOT, CS will conduct an analysis of school, ramp, and crash locations.

3. List of deliverables provided in this quarter by task (product date):

e Task 1. Converted maps of 25 schools to PDF format and distributed to NJDOT on

2/25/2010.

4. Progress on Implementation and Training Activities:

e No work on implementation or training in this period




5. Problems/Proposed Solutions:

e No problems identified for this period

Total Project Budget $10,770.40
Contract Amount: $10,770.40
Total Project Expenditure to date $1,730
% of Total Project Budget Expended 16%




